

Sample 100-Day Operating Playbook

A sequenced operating plan that carries diligence findings into management ownership, sponsor visibility, and execution cadence.

ILLUSTRATIVE SAMPLE

This document demonstrates format and decision logic. It is not a Devonshire client case, and every company detail, milestone, owner, and outcome shown is illustrative.

EXECUTION ARCHITECTURE

Visibility first. Control next. Cadence that management owns.

This illustrative plan begins with the constraints validated during the Execution Risk Review: unclear integration ownership, stretched management capacity, unmapped vendor obligations, inconsistent reporting definitions, and key-person dependency. The sequence is designed to protect continuity while giving management an operating system it can sustain.

DAYS 1–14 Visibility Confirm the operating baseline, owners, critical dependencies, open decisions, and the first sponsor escalation thresholds.	DAYS 15–45 Control Resolve material obligations, establish common decision rights, align reporting definitions, and close the highest-risk ownership gaps.	DAYS 45–100 Cadence Move from advisor-driven intervention to a weekly management rhythm with concise sponsor and board visibility.
--	--	--

TIMING	OWNED ACTION	ACCOUNTABILITY	EVIDENCE OF PROGRESS
Day 1	Name one integration owner; publish decision rights and the cross-functional critical path.	CEO + sponsor lead	Mandate, owner map, unresolved-decision log
Day 5	Confirm management-capacity trade-offs and stop or re-sequence lower-priority work.	CEO + functional leads	Approved allocation and revised milestone plan
Day 10	Resolve material vendor consents, renewals, and continuity contingencies.	Legal + business owners	Obligation register and signed closing actions
Day 14	Baseline thesis-linked operating indicators and align platform/target definitions.	CFO + operating owner	Metric dictionary, baseline, thresholds
Day 30	Complete critical knowledge-transfer and retention actions.	Functional owners	Dependency map, backups, transfer record
Day 45	Launch the stable weekly operating review and sponsor reporting pack.	Management team	Decision log, actions, risk watchlist, KPI pack
Day 75	Validate initiative benefits and re-sequence work where evidence does not support the original case.	CFO + initiative owners	Approved baselines and benefit-validation record
Day 100	Transfer the operating system fully to management and agree the ongoing sponsor cadence.	CEO + board	Owned playbook, governance calendar, open-risk plan

What the sponsor receives

A single operating view: named owners, sequenced dependencies, decision-useful KPIs, an action and risk register, and clear escalation into the sponsor and board.

Important: This sample is illustrative and does not constitute accounting, legal, investment, or transaction advice. Actual actions and timing depend on company evidence, management capacity, the deal thesis, and coordination with the sponsor’s other advisers.