

# Sample Execution Risk Scorecard

An IC-ready view of operating exposure, supporting evidence, and the priorities that should shape Day 1.

## ILLUSTRATIVE SAMPLE

This document demonstrates format and decision logic. It is not a Devonshire client case, and every finding, score, company detail, and implication shown is illustrative.

EXECUTIVE RISK SUMMARY

Operating exposure is concentrated in ownership, capacity, and Day-1 readiness.

This illustrative assessment indicates material operating friction across the target’s acquisition and delivery model. The most significant gaps are an unowned integration critical path, limited management capacity, and incomplete visibility into vendor and key-person dependencies.

The findings require validation against company evidence. If confirmed, they would belong in the sponsor’s closing workplan, Day-1 Critical Path, and first 100-day operating cadence.

ILLUSTRATIVE READINESS SCORE

2.3 / 5

AT RISK · EVIDENCE REQUIRED

Decision implication

The immediate question is not whether the company has a long list of initiatives. It is whether the few dependencies that could interrupt continuity or value capture have evidence, owners, and a credible sequence.

| OPERATING DOMAIN                    | SCORE   | ILLUSTRATIVE FINDING                                                                            |
|-------------------------------------|---------|-------------------------------------------------------------------------------------------------|
| Things That Break Repeatedly        | 3.0 / 5 | Material issues are resolved, but severity and corrective-action closure vary by team.          |
| Changes That Cause Failures         | 2.0 / 5 | Day-1 decisions are listed by function, with no integrated dependency sequence.                 |
| Vendor Risk & Dependency            | 2.0 / 5 | Renewal, change-of-control, and transition obligations are not consolidated.                    |
| Things That Won't Survive Buyer DD  | 3.0 / 5 | Evidence can be produced, but only through a senior-management fire drill.                      |
| Missing Metrics & Reporting Cadence | 2.5 / 5 | Platform and target use different definitions for several deal-thesis indicators.               |
| Things Nobody Owns                  | 1.5 / 5 | No dedicated integration owner; the same executives own the business and every deal workstream. |

PRIORITY FINDINGS

# Five findings for the IC and closing workplan.

|                                                                                                                                                                                                                        |                                                                                                                                                                                        |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <div>01</div> <div>No dedicated integration owner</div> <div>Functional leaders maintain separate lists, but no one owns cross-functional dependencies, unresolved decisions, or the integrated critical path.</div>   | <div>Potential PE implication</div> <div>Work may fall between the deal team and management, creating delays, rework, and avoidable use of senior leadership capacity.</div>           |
| <div>02</div> <div>Management capacity is overloaded</div> <div>The same executives are operating the core business, supporting multiple LOIs, and finishing prior integration work without explicit trade-offs.</div> | <div>Potential PE implication</div> <div>Acquisition pace may exceed the platform's absorption capacity, putting both the new deal and the existing value-creation plan at risk.</div> |
| <div>03</div> <div>Material vendor obligations are unmapped</div> <div>Renewal, consent, transition, and data-access provisions have not been consolidated into the closing workplan.</div>                            | <div>Potential PE implication</div> <div>An overlooked obligation could create avoidable cost, delay, or continuity exposure after ownership changes.</div>                            |
| <div>04</div> <div>Reporting definitions do not align</div> <div>The platform and target calculate several operational and commercial measures differently, and no transition dictionary exists.</div>                 | <div>Potential PE implication</div> <div>The sponsor may be unable to validate early performance or integration benefits without a controlled reporting baseline.</div>                |
| <div>05</div> <div>Critical knowledge depends on two people</div> <div>Client, process, and exception knowledge is concentrated without documented backup, transfer, or retention priorities.</div>                    | <div>Potential PE implication</div> <div>A departure or distraction could impair continuity during the ownership transition and alter Day-1 priorities.</div>                          |

DAY-1 CRITICAL PATH

Convert the findings into evidence, ownership, and sequence.

|                               |                                                                                    |                                                                                                                                                         |                                                                 |
|-------------------------------|------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------|
| <b>TIMING</b><br>Before close | <b>DECISION</b><br>Confirm the operating owner and capacity model for integration. | <b>REQUIRED EVIDENCE</b><br>Workstream ownership, unresolved decisions, management allocation, prior-integration backlog, and sponsor escalation route. | <b>OUTPUT</b><br>Named owner and approved critical path.        |
| <b>TIMING</b><br>Before close | <b>DECISION</b><br>Resolve material vendor and continuity obligations.             | <b>REQUIRED EVIDENCE</b><br>Contract register, renewals, consents, change-of-control terms, transition rights, and critical-service dependencies.       | <b>OUTPUT</b><br>Owned closing actions and contingencies.       |
| <b>TIMING</b><br>Days 1–14    | <b>DECISION</b><br>Establish the common operating baseline.                        | <b>REQUIRED EVIDENCE</b><br>Metric definitions, process ownership, key-person dependencies, material issues, and open corrective actions.               | <b>OUTPUT</b><br>Baseline, thresholds, and first weekly review. |
| <b>TIMING</b><br>Days 15–30   | <b>DECISION</b><br>Sequence the 100-day plan around validated constraints.         | <b>REQUIRED EVIDENCE</b><br>Validated dependencies, initiative economics, management capacity, and the deal thesis.                                     | <b>OUTPUT</b><br>Owned 100-Day Operating Playbook.              |

Targeted initial evidence request

|                                            |                                                  |
|--------------------------------------------|--------------------------------------------------|
| Operating organization and decision rights | Active initiative and integration workplans      |
| Vendor and contract inventory              | Critical-service and key-person dependencies     |
| Board and management KPI packs             | Issue, escalation, and corrective-action records |

**Important:** This sample is illustrative and does not constitute accounting, legal, investment, or transaction advice. Actual findings and implications require company-specific evidence, sponsor context, and coordination with the sponsor’s other advisers.